DESIGNING INFORMATION SYSTEMS OF PROJECT REPORTS ON CONSTRUCTION DIVISION OF PT. FIRST MEDIA TBK

Rina Elina, Dr. Eri Prasetyo Wibowo Diajuk

Undergraduate Program, Faculty of Computer Science, 2009

Gunadarma University

http://www.gunadarma.ac.id

Key Word: Project, Information System, Human Resources

ABSTRACT:
The project is a combination of sources such as human resources, materials, equipment and capital costs collected in a temporary container of organization to achieve the goals and objectives. Information system is very important in a project, particularly in relation to the project data processing and transmission of information to and from the corporate center. Construction Division of PT First Media Tbk as a construction project does not have good information systems in managing the project report, so that it is needed to design a information system of project report on the division that is expected to improve the effectiveness and efficiency administrative staffs jobs. This bachelor-thesis discuss the development of information systems by using Waterfall-SDLC method in order to generate information about project status, schedule, volume of work, and the status of the contractors BAST (Berita Acara Serah Terima) document processing.